ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

June 1, 2004

On March 1, June 1, September 1, and December 1, E-Mail the following status information to the Council
Chairman at this address.

Department/Agency: DOA / Office of Computing Services
Name of Project: Statewide Email

LTIF Log No.: 02-014

Project Coordinator: Joe Lee

Project Status:
Date: June 1, 2004
Percent Complete: 61 %

Explanation':

'Note: An explanation should be provided if the project's "percent complete" is behind the baseline
"percent complete" established with the MOU.

The consolidation of the Department of Revenue’s (LDR) email has been delayed while

developing security procedures to meet IRS requirements. The consolidation will proceed as soon
as the IRS approves of the security agreement between DOA and LDR.

Revised 2/26/2003 1


http://www.state.la.us/ltif/ltifmem.htm

